

敏捷不是神话

There is no secret sauce

2009-07-31


Kevin

zliu@freewheel.tv

© FreeWheel 2009

敏捷中国大会


敏捷的思考和实践



企业目标对过程的影响

创造顾客，追求利润??? - 这是企业的长期目标

对过程产生影响的更多是**中短期目标**，通过产品和服务对过程传递的间接影响



环境直接影响过程

文化：过程存在的土壤。从过程中提炼并反作用于过程。

在FreeWheel，
敏捷的快速反馈 与 透明的文化
敏捷的快速变化 与 允许犯错的文化 相互作用

人：所有过程（Process）是围绕人展开的。不用人参与的过程是Program

FreeWheel根据人员结构强化了迭代，结对编程，站立会议，TDD，Sprint Review等敏捷实践，并分团队实施。

实践观点：
大量过程关注的重点是事，人参与过程，产出多可见且可度量
敏捷过程关注的重点是人，人主导过程，产出有士气，信任等不可度量物
非知识性企业不需要敏捷，因为他们的重点是流水线而不是人

资金：是制约因素更是形成最佳过程实践的激励因素

FreeWheel不缺钱，但也不想浪费钱。

实践观点：
若非必要，不用浪费钱去做CMMI，ISO认证
有生存危机，饥饿的人往往能找到最有效的过程（最好的士气、反馈和充分的沟通）

业务对过程有直接的要求

FreeWheel的MRM系统的特征:

1. 质量敏感, 系统故障导致损失可能非常严重
2. 业务逻辑复杂且快速变化
3. 高性能要求



广告系统

实践要点

1. 测试人员高配, 1.5 : 1
2. 测试驱动开发
3. End2End 集成测试, QA Automation
4. 强烈建议结对编程 /代码评审
5. 小版本迭代 (~1m)
6. 重构



外包业务

特征:

1. 以项目为基础, 不同项目之间差异较大。
2. 客户层次差别很大, 客户关系管理难度较大。
3. 开发人员归属感较差 - 客户现场办公或项目间流转频繁

实践观点

1. 视不同项目特征和客户要求, 多种过程 (CMMI, RUP, XP) 并存;
2. 将客户纳入过程管理; 为客户提供更透明的透明度。
 - A. 现场办公
 - B. 小版本迭代
 - C. 客户参与迭代计划 - 用户故事
3. 跨项目总结形成组织过程。
4. 定期培训, 跨团队活动提升成员凝聚力



视频网站

特征:


1. 用户体验至上 - 流程简单, 响应速度快
2. 业务逻辑简单但快速变化
3. 质量不敏感

实践观点

1. 敏捷过程的理想环境
2. 测试人员可低配,
3. 核心框架建议测试驱动开发, 应用层不建议
4. 强烈建议结对编程 /代码评审
5. 快速发布 (< 1w)

观点: 请结合贵公司业务具体分析特征并采用合适的过程实践

FreeWheel 的敏捷实践 Development Process for regular release



NOTE:

1. Please run in slide show. **RED BLOCK** indicate engineering internal check points.

FreeWheel 的敏捷实践

Product Backlog – Monthly prioritization

Issue Navigator — FDB Force Rank Filter For Prioritization

Displaying issues 1 to 50 of 635 matching issues.

Current View: Browser (Current Fields | Printable | Full-Created) | XML | RSS (Issues | Comments) | Word | Excel (All Fields | Custom)

T	Key	JIRA Rank	Rank	Summary	Pr	Status	Complexity	Fix Version/s	Original Effort	Reporter	Created
	FDB-1901		1	Add ... for Staging Area/Merge		Open	4,000	V2.7	1 week	Nick Janita	24/04/09
	FDB-1944			Place "Full Back" after correction		Open	Ad...			Evangelista, Michael	04/Aug/09
	FDB-1952	1.5	1.1	...		Open	Ad...	V2.7	1 week	Jon Heller	27/Apr/09
	FDB-1919		1.5	...		Open	2,000 Ad...			Evangelista, Michael	29/04/09
	FDB-1891		2	...		Open	Ad...			Evangelista, Michael	19/04/09
	FDB-1852	5	3	Sponsorship Precedence (Turner)		Open	4,000 Ad...	V2.7		Evangelista, Michael	02/04/09
	FDB-1920		3.1	Sponsorship Precedence (Turner) - UI ticket		Open	4,000 Ad...	V2.7	3 days	Kevin Liu	29/04/09
	FDB-1933		3.2	Sponsorship Precedence (Turner) - Adserver Ticket		Open	Ad...	V2.7	4 days	Cl. Wang	30/04/09
	FDB-246		4	Add Group Level reports to Inv Mgt & MRMA - Turner		Open	6,000 Inventory Mgmt Ad...	V2.7 With List		Nick Janita	07/Aug/09

FreeWheel 的敏捷实践

Product Backlog – Monthly prioritization

FreeWheel Bug Tracking System

Kevin Dashboard | Dashboard | admin dashboard | OPS Dashboard | Eng Work Load Dashboard | Client Service Dashboard | My status | Monthly Feature Prioritization Dashboard | VI Dashboard | Default Support Dashboard | VI Development | Configure: ON | OFF | Manage Dashboard

Statistics Table: 1.1 - MFRM All issues in the coming releases


Status	Schedule by Week	1. First Week	2. Second Week	3. Third Week	4. Fourth Week	None	Total
Open		0	0	0	0	1	1
In Progress		0	0	0	0	1	1
Resolved		0	0	0	0	8	8
Closed		8	2	5	2	474	488
Review passed		0	0	0	0	4	4
Total Unique Issues:		8	2	5	2	488	502

Remaining Estimate Portlet: FDB Prioritization - ADS Team Workload

	Di Wang	Evangelista, Michael	JiuQing Deng
v2.4	0 minutes (1)	0 minutes (0)	0 minutes (0)
v2.5	0 minutes (1)	0 minutes (0)	0 minutes (0)
v2.6	5 weeks, 2 days (2)	4 weeks, 4 days (2)	2 weeks (1)
v2.7	3 weeks (2)	2 weeks, 1 day (5)	1 week, 2 days (2)
Wish List	1 week, 4 days (2)	4 weeks (2)	8 weeks, 2 days (5)
Total	10 weeks, 1 day (16)	12 weeks (11)	11 weeks, 4 days (7)

Remaining Estimate Portlet: FDB Prioritization - Backend Workload

	Di Wang	Diva Jolly	Jon Heller	Li ShenJie	MiaoRong Lan	Zhenfa DANG	Total
v2.5	6 weeks (2)	0 minutes (2)	0 minutes (0)	2 weeks (1)	1 week (1)	0 minutes (0)	10 weeks, 3 days (6)
v2.5.3 (Point Release 3)	0 minutes (0)	0 minutes (0)	0 minutes (0)	0 minutes (0)	3 days (1)	0 minutes (0)	3 days (1)
v2.6	5 weeks (2)	3 days (1)	1 week, 3 days (2)	4 weeks (2)	4 weeks (2)	1 week (1)	18 weeks, 3 days (12)
v2.6.2 (Point Release 2)	3 days (1)	0 minutes (0)	0 minutes (0)	0 minutes (0)	0 minutes (0)	0 minutes (0)	3 days (1)
v2.7	7 weeks (3)	2 weeks, 3 days (5)	0 minutes (0)	3 weeks (2)	4 weeks (2)	2 weeks (2)	18 weeks, 3 days (15)
Wish List	4 weeks (1)	1 week, 3 days (2)	0 minutes (0)	0 minutes (0)	2 weeks (1)	1 week (1)	8 weeks, 3 days (5)
Total	22 weeks, 3 days (10)	4 weeks, 4 days (9)	1 week, 3 days (2)	9 weeks (6)	11 weeks, 3 days (9)	4 weeks (4)	53 weeks, 3 days (40)



FreeWheel 的敏捷实践 Continuous Integration

The screenshot displays the CruiseControl.rb dashboard for the 'CruiseControl.rb' project. It shows a list of builds for several projects: VI-AS2, VI-AS3, bspec, maui, monitor_bspec_ui, and uisearch. The 'maui' project is highlighted with a red circle and an arrow pointing to a detailed 'CO code coverage information' report.


CO code coverage information
Generated on Wed May 13 20:58:53 +0800 2009 with [ccov 0.8.1.2](#)
Threshold: 100%

Name	Total lines	Lines of code	Total coverage	Code coverage
TOTAL			78.5%	75.1%
lib/bg_exporter_for_all_campaigns.rb			1.4%	1.2%
app/helpers/system/setting/global_setting_helper.rb	290	252	3.2%	3.4%
lib/bg_exporter_all.rb	874	751	5.6%	3.9%
app/models/noisy_image.rb	38	34	7.9%	5.9%
app/helpers/system/audit/audit_helper.rb	73	58	11.0%	6.9%
lib/bg_exporter.rb	290	252	9.7%	7.5%
lib/exporter.rb	874	751	9.0%	8.3%
app/helpers/services/placement_helper.rb	307	256	19.5%	12.1%
app/helpers/network/media/site/site_group_management_helper.rb	22	19	22.7%	15.0%

FreeWheel®
Version 1.2.1
Powered by Ruby on Rails

FreeWheel 的敏捷实践 Pair programming





Q & A
zliu@freewheel.tv